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AMG/IEEE Standards Conops

The IEEE Standards Development Group (SDG) has outlined the HLA 
Spec--IEEE Standards Adoption Review  process in five phases, as 
follows:

Phase Dates
AMG review of IEEE drafts Feb 5 - Apr 15, 1998

First SISO community review and comment cycle Apr 20 - 10 June, 1998

Second SISO community review and comment cycle Jul 27 -  Dec 9, 1998

IEEE editing and first ballot cycle Dec 14, 1998 - May  3, 1999

Second ballot cycle May 10 - Sept 30, 1999

Each phase addressed in detail in following slides
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Phase 1, IEEE Standards Review:
 AMG Review of IEEE drafts

5 Feb 1998 Final draft goes to AMG for review  
11 Feb 1998 AMG 23 adopts specification 
12 Feb 1998 When version is posted on DMSO web SDG 

will announce that Specification Draft is 
available for SISO / IEEE public comment 
and request volunteer reviewers

9 - 13 Mar 1998 SIW Presentation explaining process 
and schedule

15 April 1998 AMG 24 - Full documentation (DIFs, 
APIs) complete
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Phase 2, IEEE Standards Review:
 First SISO Community Review and Comment Cycle

20 April 1998 1st draft of IEEE documents to SISO 
community for comment 

- First of two non ballot reviews  from community  4 
week comment period for each review, followed by 10 
week DG revise & reply period

- 18 May 1998 Comment period ends 
- Begin Revise and Reply period

10 June 1998 AMG 25 - Status Review 
- Present "community" issues and potential impact
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Phase 3, IEEE Standards Review:
 Second SISO Community Review and Comment Cycle

27 July 1998 2nd Draft IEEE documents to community for final 
comment prior to Ballot Draft - AMG 1.4 Checkpoint; ‘no build 
specification update’

12 Aug 1998 AMG 26 - Status Review, Comments, endorsement as next 
specification with AMG concerns. - Present "community" issues 
and potential impact

24 Aug 1998 End comment period - Begin Revise and Reply period

14-18 Sep 1998 SIW - Explain ballot process - Document status

14 Oct 1998 AMG 27 - Status Review - Present "community" issues and 
potential impact

2 Nov 1998 Complete Ballot Draft - Forward to SAC and EXCOM for Balloting 
approval

30 Nov 1998 Final Draft to AMG
9 Dec 1998 AMG 28  - AMG draft approval - This ensures that the AMG 

approves the ballot draft so AMG and IEEE stay in sync
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Phase 4, IEEE Standards Review:
 IEEE Editing and First Ballot Cycle

14 Dec 1998 Draft Standards to IEEE for editing
11 Jan 1999 Start 1st Balloting - 45 days
Feb 1999 AMG 29
1 Mar 1999 End Balloting
8 Mar 1999 Get from IEEE the responses to balloting
Apr 1999 AMG 30
3 May 1999 All Comments resolved - 

SAC approves re-ballot 
  -  It is possible that the ballot could be approved and not 
      need a second ballot, in which case the end 
      period dates would be moved up appropriately
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Phase 5, IEEE Standards Review:
 Second Ballot Cycle

10 May 1999 Start 2nd Balloting - 14 days
24 May 1999 End Balloting
31 May 1999 Receive responses to balloting from IEEE
Jun 1999 AMG 31
28 Jun 1999 All Comments resolved
1 Jul 1999 Send to IEEE Standards Department for 

processing
6 Aug 1999 IEEE sends documents to REVCOM for review
Aug 1999 AMG 32
30 Sept 1999 IEEE approves 3 HLA Standards
Oct 1999 AMG 33
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IEEE Process -- AMG Checkpoints

• Objective is a coordinated approach which allows AMG 
visibility in direction of IEEE recommendations and 
opportunity to assess potential impact on DoD

• AMG Checkpoints
- Maintain an AMG Checkpoint (1.4) in August 1998 as a 

coordination point

Hopefully will not depart from IEEE draft at this point
Any departures would be the focus of coordinated 
assessment during the subsequent cycle

No new specification would be formally issued
1.4 checkpoint updates would be retained as a 
synchronization point

- February 1999 Checkpoint  (1.5) corresponds to IEEE first 
ballot draft

Option for formal specification update with updates of 
supporting software


